
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for Pacoima Dam - Construction of Jib Crane on Dam Crest in the Sylmar 
community of the City of Los Angeles.

SUBJECT

August 18, 2009

The Honorable Board of Supervisors

Dear Supervisors:

County of Los Angeles

383 Kenneth Hahn Hall of Administration

500 West Temple Street

Los Angeles, California 90012

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
PACOIMA DAM - CONSTRUCTION OF JIB CRANE ON DAM CREST

IN THE SYLMAR COMMUNITY OF THE CITY OF LOS ANGELES
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)

ACTING AS THE GOVERNING BODY OF THE LOS ANGELES COUNTY FLOOD CONTROL 
DISTICT - Find that the requested changes in work for installing a surge protector and reconnecting 
monitoring instruments, with an increase in the contract amount of $11,400 have no significant effect 
on the environment and approve the increased contract amount and the changes for Project ID No. 
FCC0000700 - Pacoima Dam - Construction of Jib Crane on Dam Crest, in the Sylmar community of 
the City of Los Angeles, being performed by G. B. Cooke, Inc.

IT IS RECOMMENDED THAT YOUR BOARD:
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August 18, 2009

The Honorable Board of Supervisors

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the changes in a public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your authorization are changes in work
in excess of the Director of Public Works' delegated limit, which are required to complete the project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is an increase of $11,400.

Funding for these changes in work is included in the Fiscal Year 2009-10 Flood Control District
Budget.  Detailed cost breakdowns for the changes, together with contract cost summaries, are
included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

This contract for the construction of public works improvements was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of Public Works or her 
designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION
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August 18, 2009

The Honorable Board of Supervisors

Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:
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Enclosures

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE)
August 18, 2009 

PROJECT ID NO. FCC0000700 - PACOIMA DAM - CONSTRUCTION OF JIB CRANE 
ON DAM CREST (in the Sylmar community of the City of Los Angeles), 
Supervisorial District 5, Contractor:  G. B. Cooke, Inc. 

Project Description:

Construction of a support platform with a jib crane to improve operation and 
maintenance at the crest of the dam. 

Changes in Work:

(1) Surge Protector $  2,000.00 
(2) Reconnect Monitoring Instruments   9,400.00

Total $11,400.00

Description of Changes:

(1) A surge protector needs to be installed to protect the crane from being damaged 
during power surges.  This work is not shown on the plans. 

(2) It will be necessary to reconnect water-level monitoring instruments located on 
the upstream side of the dam. These instruments were temporarily removed by  
Public Works staff to facilitate the placement of the jib crane support platform.  
Reconnecting these instruments was not included in the project specifications. 

The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 

Five additional working days will be required because of these changes. 

Financial Information:

Funding for these changes in work is included in the Los Angeles County Flood Control 
District Budget for Fiscal Year 2009-10. 
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Revised Contract Amount:

Original contract amount $1,048,625.00 
Changes in work to be authorized       11,400.00

Revised contract amount $1,060,025.00

 Percent total change to original contract amount 1.1% 
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